OLLIN COUNTY

struction and Planning
0 Community Ave.
Kinney, Texas 75071

To: | Bill Bilyeu

From: Bill Burke

Date: 2-20-09

Subject: Administration Building Change Orders

The following Change Orders are submitted for approval to amend the contract with
Ratcliff Construction.

1. $6,117.10 — Additional work per McKinney Fire Department to put smoke fans on the

generatcr.
2. $7,409.60 plus 2 calendar days— Additional work for Mechanical room per City

Inspection.
3. $4,305.26 plus 3 calendar days— Additional framing for elevator control room per

state inspection.
4. $1,669.93 — Relocate fire sprinkler line per Mechanical Inspection required opening.
The total request is $19,501.89 plus 5 days.

Thank you for your consideration.



